STATE WATER RESOURCES CONTROL BOARD
BOARD MEETING SESSION - DIVISION OF FINANCIAL ASSISTANCE
JUNE 7, 2022

ITEM 3

SUBJECT

CONSIDERATION OF A PROPOSED RESOLUTION TO ALLOCATE UP TO $150,000
IN ADDITIONAL FUNDS FROM THE CLEANUP AND ABATEMENT ACCOUNT (CAA)
FOR PHASE 1 OF THE NEWPORT BAY CAULERPA PROLIFERA ERADICATION
PROJECT (PROJECT)

DISCUSSION

In May 2021, the Santa Ana Regional Water Quality Control Board (Santa Ana Regional
Water Board) submitted a request for CAA funds for the Project, to address the
Caulerpa prolifera infestation in the China Cove area in Lower Newport Bay, which was
discovered in April 2021.

The Deputy Director of the Division of Financial Assistance has approved a total of
$500,000 from the CAA for the Project, which consists of mapping and monitoring of
Caulerpa prolifera infestation, removal, and eradication of any regrowth. These funds
are projected to be sufficient to complete work through May 2022.

The Project was initially expected to take approximately seven months to complete;
however, the Project has been complicated to implement since limited information is
known about this particular species of Caulerpa. It is also easily confused for detrital
eelgrass which makes identification and removal of Caulerpa prolifera difficult. Though
the biomass has been reduced by more than 4000 percent, the presence of thick
eelgrass at this location has made it difficult to identify and remove Caulerpa prolifera.
Considerable time is needed for individual divers to survey areas multiple times to
ensure that all Caulerpa prolifera regrowth has been removed. Neap tide conditions are
also necessary for divers since eelgrass stands mostly upright making Caulerpa
prolifera identification easier. These methods have improved the divers’ abilities to find
and remove Caulerpa prolifera from thick eelgrass beds, but more work and time is
required to complete the Project. The Phase 1 Project is not considered to be
completed until three consecutive diver surveys result in zero finds of Caulerpa
prolifera.

The Santa Ana Regional Water Board anticipates that an additional $200,000 is needed
to complete Phase 1 of the eradication plan and has requested an additional $150,000
from the CAA, and an extension of the work completion date from May 31, 2022 to
October 31, 2022. Since the total CAA request of $650,000 for the Project exceeds the
$500,000 threshold for DFA approvals delegated in Resolution No. 2018-0056, State
Water Resources Control Board (State Water Board) approval of the additional
$150,000 is required.



https://www.waterboards.ca.gov/board_decisions/adopted_orders/resolutions/2018/rs2018_0056.pdf

Given the nature of the project and the funds provided from the CAA to date, State
Water Board staff propose initially providing up to $100,000 to conduct additional
surveys. Upon exhaustion of these funds, the State Water Board would provide the
remaining $50,000 of the request, contingent upon the provision of a $50,000 match
from the City of Newport Beach to fully complete the Project. Commitments from other
funding sources are in process to complete Phase 2, which consists of two to three
years of quarterly dive surveys to ensure that no regrowth occurs, and that complete
eradication of this infestation can be confirmed.

The requested allocation is consistent with the purposes of Water Code section 13442,
which provides that the State Water Board may approve the payment of moneys from
the CAA to a public agency to assist in cleaning up a waste or abating the effects of a
waste on waters of the state. Consistent with the CAA Funding Program Guidelines,
adopted by the State Water Board on December 11, 2018, this Project is categorized as
a Tier 1 project that requires immediate action to mitigate a significant threat to the
environment or public health and safety. On May 28, 2021, the Deputy Director of DFA
determined the Project is exempt from the California Environmental Quality Act under a
categorical exemption for emergency projects (California Code of Regulations, Title 14,
Div. 6, Ch. 3, Article 19, Section 15308).

POLICY ISSUE

Should the State Water Board approve the allocation of up to $150,000 in additional
CAA funds, for a total of $650,000 in CAA funds for the Project, with the following
conditions:

a. Only $100,000 will be initially approved, with the remaining $50,000
contingent upon the provision of a $50,000 match from the City of Newport
Beach.

b. The funds will be available until October 31, 2022, with any unexpended
funds reverting to the CAA as of December 31, 2022, unless Deputy
Director or Assistant Deputy Director of the DFA authorizes an extension.

FISCAL IMPACT
CAA cash balances are adequate to cover projected Project expenditures.

REGIONAL BOARD IMPACT

Santa Ana Regional Water Board and the Southern California Caulerpa Action Team
(SCCAT) are supportive of the Project.

STAFF RECOMMENDATION

Staff recommends that the State Water Board adopt the proposed Resolution.


https://www.waterboards.ca.gov/board_decisions/adopted_orders/resolutions/2018/121118_6_final_caa_guidelines_clean_version.pdf
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